



VOXearlyMUS

ID 2015-1-RO01-KA203-015029

Steering Group Meeting

Date: 29th – 30th of September 2016

Venue: Bucharest, Stirbei Voda Street, no.33, sector 1

Schedule:

Thursday, 29th of September, “VIZIONARI” Hall (new building, 2nd floor)

16.00 – 18.00

Welcoming guests at the UNMB

Planning, coordinating & managing discussions for the 2nd year of the project:

- Overview of the 1st year activities (levels of achievement, intellectual results, promotion)
- Setting up the **two teams** (from each institution) - names, short CVs – responsible with the:
 1. Curriculum design & development
 2. Research study on the rare early music repertoire.
- Fixing the dates & deadlines for preparing the upcoming activities:
 - **Transnational Thematic Meetings** (*October 2016, Vicenza, March 2017, Eisenstadt*)

	<ul style="list-style-type: none"> • 2nd Intensive Program (July 2017, Parma & Urbino). <p>Establishing the deadlines for: student's selection, repertoire chosen for the, etc.</p>
18.00 – 18.30	Coffee break
18.30 – 20.00	<p>Setting up the documentation for the Interim report (April 2017)</p> <ul style="list-style-type: none"> - Planning an accountants meeting in Bucharest (on ERASMUS + STT bases), in order to better coordinate the financial aspects of the project - Setting the deadline for the research studies & curriculum design & development, in order to start the reimbursement for the experts in charge with the Intellectual output.
20.30	Dinner
Friday, 29th of September, “VIZIONARI” Hall (new building, 2nd floor)	
10.00 – 13.00	Final conclusions